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Bill Manning Tennessee Veterans Home
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

680/000-01-2008
Humboldt-Healthcare Upgrades

$553,000.00 Department Consultant Martin, A.
n/a$0.00 In Progress (Planning Projects & S

Special Project
Design: Departmental Consultant
Construction: Direct Order Contract

Renovation

680/000-03-2003
Humboldt-Addition & Renov

$3,503,597.00 Design Consultants, Inc.
McKinney Construction Co., Inc.

Martin, A.
Fields, J.$3,068,170.00 Substantially Complete

Renovation & New Construction

2 Projects ( Total Budgeted Cost of Projects )$4,056,597.00

East Tennessee Veterans Cemetery
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

682/000-01-2004
Knoxville-Chapel HVAC Impro

$119,000.00 Lockwood Greene Engineers, Inc. Johnston, S.
Edwards, T.$92,000.00 Construction Document Phase

ON HOLD
11/07/07:  Awaiting Federal funds

Renovation

682/000-01-2006
Memphis-Drainage/Erosion Con

$1,370,000.00 Pickering Firm, Inc. Finney, B.
Loggins, B.$869,000.00 Construction Document Phase 2/20/08: NTP to DDP with full roadbed repair

1/29/08: Added full roadbed repair
1/28/08: #682/000-02-07 was integrated into this project
11/19/07: DDP approved, NTP to CDP authorized
11/07/07: Final CDPs expected 11/12/07
8/28/07:  NTP with Additional Services Contract for 
electrical conduit relocation authorized, not to exceed 
$4,550.00

Renovation

682/000-03-2006
Knoxville-Columbarium Preplan

$10,532,000.00 JV McCarty Holsaple McCarty / Ross F Finney, B.
n/a$0.00 In Progress (Planning Projects & S

Planning

3 Projects ( Total Budgeted Cost of Projects )$12,021,000.00
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Middle Tennessee Veterans Cemetery
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

682/000-01-2007
Nashville-Storage Shed

$210,000.00 Barry Brechak Architecture + Design Finney, B.
Edwards, B.$178,500.00 Design Development Phase 2/25/08: Review DDP at site

1/14/08: NTP to combined SDP/DDP authorized
12/18/07: Design contract executed
12/06/07: Contract in State signature process
10/04/07: Contract to Designer for signature

New Construction

682/000-01-2008
Nashville-Resurface Roads

$575,000.00 Finney, B.
$0.00 SBC Approved - Awaiting Contra

Maintenance

682/000-02-2006
Nashville-Soil Erosion

$175,000.00 E Roberts Alley & Associates Inc Finney, B.
Edwards, B.$350,000.00 Active Construction 4/07/08: Construction NTP issued

3/20/08: Construction Contract executed
3/06/08: Bid Date
2/20/08: PreBid Conference
1/15/08: CDP approved
8/29/07: DDP approved, NTP to CDP authorized
10/10/06: Design Agreement executed

Renovation

3 Projects ( Total Budgeted Cost of Projects )$960,000.00

Tennessee Veterans Home
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

680/000-01-2005
Murfreesboro-Renov & Repairs

$1,631,950.00 Johnson + Bailey Architects P.C.
LaVine Design & Construction,Inc

Martin, A.
Patteson, G.$1,023,000.00 Active Construction

Renovation

680/000-02-2003
Murfreesboro-Addition & Reno

$3,612,000.00 Johnson + Bailey Architects P.C.
Carden Company, Inc.

Martin, A.
Edwards, B.$2,945,000.00 Construction Closed Out

Awaiting Designer Closeout
As of 7/30/08, Designer not closed out.

Renovation & New Construction

Budgeted - FY 06/07
Clarksville-New Facility

$14,000,000.00 Finney, B.
$0.00 Awaiting SBC Approval

ON HOLDNew Construction

3 Projects ( Total Budgeted Cost of Projects )$19,243,950.00

$36,281,547.00Department Totals:  Projects  Valued  at11 ( Total Budgeted Cost of Projects )
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